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ADMINISTRATIVE-INTERNAL USE ONLY (,_f\__
NEW BUILDING PROGRAM
1.PURPOSE- Consolidation (2 mins.)
I1.OBJECTIVES (5 mins.)

A. Productivity and Efficiency
B. Reduced Operating and Maintenance Costs
C. Improved Security

D. Space Flexibility
111.ACCOMPLISHMENTS TO DATE (5 mins.)

A. Approved Master Plan
B. CIA/GSA Memorandum of Agreement

C. Selection of Architectural-Engineering firm
IV.FUTURE SCHEDULE (5 mins.)

A. Start design first quarter FY-83
B. Phased design complete within 18 mos.
C. Start construction mid FY-84

D. Projected completion FY-87

V.ISSUE- Capacity for personnel growth (5 mins.)
VI.OUT-YEAR IMPLICATIONS (5 mins.)
A. Staffing

B. Capital Equipment
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